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ESTIMATE RUN 10/07/2021

ESTIMATE SUMMARY 05:44:27

CONTID: C22476         ESTIMATE NO: 0005 PROG 2005

PCN: 22476-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82/133 GARFIELD COUNTY SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: C0821-109                     

SH 82/ SH 133 GARFIELD COUNTY SIGNALS

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,577,756.93 PARTICIPATING $ $ 3,011.40

AWARD PROJECT AMT: 2,429,999.84 NON-PARTICIPATING 446,857.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-54,597.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,292.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.20

WORK DAYS

WORK DAYS

58.57%

1,068,082.61

449,868.47

395,271.12

386,978.13

$

$

$

$

22,687.20

1,486,987.12

1,509,674.32

99,898.00

1,609,572.32

-36,450.00

0.00

1,573,122.32

0.00

AMOUNT DUE 1,573,122.32 386,978.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,978.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.5 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2021

05/03/2021

09/25/2021

02/25/2021

03/30/2021

04/06/2021

05/03/2021
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0010 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0015 Removal of Sidewalk 275.000

0.000

202-00200  
 

14,300.00275.000

0.00

743.000

SY  

52.00000

0020 Removal of Curb and Gutter 52.000

0.000

202-00203  
 

2,600.0052.000

0.00

890.000

LF  

50.00000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

24.000

SY  

150.00000

0030 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

1,275.00000

0035 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0040 Potholing 92.000

35.000

203-01597  
 

48,260.00127.000

13,300.00

130.000

HOUR

380.00000

0045 Aggregate Bag 112.000

0.000

208-00035  
 

739.20112.000

0.00

200.000

LF  

6.60000

0050 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

6,800.002.000

0.00

3.000

EACH

3,400.00000

0055 Storm Drain Inlet Protection (Type I) 23.000

0.000

208-00051  
 

170.2023.000

0.00

23.000

LF  

7.40000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

1.000

EACH

245.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

90.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

200.00000

0075 Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

800.004.000

800.00

40.000

HOUR

200.00000

0080 Reset Brick Pavers 0.000

0.000

210-00300  
 

0.000.000

0.00

42.000

SY  

150.00000

0085 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0090 Reset Luminaire 2.000

5.000

210-00760  
 

2,100.007.000

1,500.00

11.000

EACH

300.00000

0095 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

375.00000

0100 Reset Wiring 0.000

0.000

210-00861  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0105 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

2,965.00000

0110 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0120 Adjust Valve Box 2.000

0.000

210-04050  
 

2,300.002.000

0.00

3.000

EACH

1,150.00000

0125 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0130 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

30.000

LB  

2.75000

0135 Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

7.000

CY  

285.00000

0140 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

20.000

LB  

3.50000

0145 Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

2.000

LB  

39.00000

0150 Elemental Sulfur 0.000

0.000

212-00705  
 

0.000.000

0.00

2.000

LB  

32.00000

0155 Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

0.100

ACRE

2,416.00000

0160 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

18,577.00000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

116.000

403-00721  
 

7,841.60116.000

7,841.60

151.000

SY  

67.60000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

20.000

SY  

290.00000

0175 Drilled Shaft (18 Inch) 5.000

5.000

503-00018  
 

5,350.0010.000

2,675.00

20.000

LF  

535.00000

0175 MATERIAL ALLOWANCE Rebar 5.000

-5.000

0.000.000

-499.35LF  

99.87000

0180 Drilled Shaft (36 Inch) 270.000

0.000

503-00036  
 

225,450.00270.000

0.00

270.000

LF  

835.00000

0180 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LF  

99.87000

0185 Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

24,675.0021.000

0.00

21.000

LF  

1,175.00000

0185 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LF  

99.87000

0190 Concrete Sidewalk 18.000

0.000

608-00000  
 

2,340.0018.000

0.00

170.000

SY  

130.00000

0195 Concrete Curb Ramp 138.000

0.000

608-00010  
 

18,768.00138.000

0.00

481.000

SY  

136.00000

0200 Curb and Gutter Type 2 (Section II-B) 115.000

0.000

609-21020  
 

9,430.00115.000

0.00

269.000

LF  

82.00000

0205 2 Inch Electrical Conduit 758.000

210.000

613-00200  
 

27,104.00968.000

5,880.00

1,814.000

LF  

28.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 2 Inch Electrical Conduit (Bored) 882.000

261.000

613-00206  
 

40,405.051,143.000

9,226.35

1,143.000

LF  

35.35000

0215 3 Inch Electrical Conduit 1,032.000

279.000

613-00300  
 

49,818.001,311.000

10,602.00

2,594.000

LF  

38.00000

0220 3 Inch Electrical Conduit (Bored) 2,368.000

855.000

613-00306  
 

128,920.003,223.000

34,200.00

3,223.000

LF  

40.00000

0225 Pull Box (Special) 7.000

8.000

613-07000  
 

9,750.0015.000

5,200.00

19.000

EACH

650.00000

0230 Type Two Pull Box 6.000

3.000

613-07002  
 

14,535.009.000

4,845.00

10.000

EACH

1,615.00000

0235 Type Four Pull Box 6.000

3.000

613-07004  
 

18,225.009.000

6,075.00

12.000

EACH

2,025.00000

0240 Type Five Pull Box 2.000

2.000

613-07005  
 

10,000.004.000

5,000.00

4.000

EACH

2,500.00000

0245 Wiring 0.250

0.500

613-10000  
 

47,437.500.750

31,625.00

1.000

L S 

63,250.00000

0250 Luminaire (Install Only) 2.000

2.000

613-20200  
 

1,200.004.000

600.00

4.000

EACH

300.00000

0255 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

9,245.00000

0260 Sign Panel (Class I) 8.000

54.000

614-00011  
 

3,844.0062.000

3,348.00

138.000

SF  

62.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

15.000

EACH

225.00000

0270 Pedestrian Signal Face (16) (Countdown) 16.000

6.000

614-70150  
 

14,300.0022.000

3,900.00

26.000

EACH

650.00000

0275 Traffic Signal Face (12-12-12) 24.000

9.000

614-70336  
 

31,020.0033.000

8,460.00

45.000

EACH

940.00000

0280 Traffic Signal Face (12-12-12-12-12) 8.000

3.000

614-70560  
 

20,185.0011.000

5,505.00

15.000

EACH

1,835.00000

0285 Traffic Signal Controller Cabinet 0.000

2.000

614-72855  
 

66,000.002.000

66,000.00

4.000

EACH

33,000.00000

0285 MATERIAL ALLOWANCE Controller Cabinet 4.000

-2.000

39,598.002.000

-39,598.00EACH

19,799.00000

0290 Pedestrian Push Button 8.000

6.000

614-72860  
 

7,000.0014.000

3,000.00

24.000

EACH

500.00000

0295 Pedestrian Push Button Post Assembly 6.000

5.000

614-72863  
 

20,900.0011.000

9,500.00

17.000

EACH

1,900.00000

0300 Loop Detector Wire 0.000

5,748.000

614-72875  
 

26,728.205,748.000

26,728.20

8,235.000

LF  

4.65000

0305 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

2.000

EACH

10,455.00000

0310 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

20,700.001.000

0.00

2.000

EACH

20,700.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

2.000

614-81130  
 

83,200.004.000

41,600.00

4.000

EACH

20,800.00000

0320 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

1.000

614-81145  
 

22,600.001.000

22,600.00

3.000

EACH

22,600.00000

0320 MATERIAL ALLOWANCE Signal Pole 3.000

-1.000

29,000.002.000

-14,500.00EACH

14,500.00000

0325 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 5.000

0.000

614-81150  
 

119,000.005.000

0.00

5.000

EACH

23,800.00000

0330 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

23,900.00000

0330 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

13,200.001.000

0.00EACH

13,200.00000

0335 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

30,700.00000

0335 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,100.001.000

0.00EACH

18,100.00000

0340 Traffic Signal Pedestal Pole Steel 1.000

1.000

614-84000  
 

9,000.002.000

4,500.00

4.000

EACH

4,500.00000

0345 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

50.00000

0350 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

2,500.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 Construction Surveying 0.250

0.110

625-00000  
 

11,961.000.360

3,654.75

1.000

L S 

33,225.00000

0360 Mobilization 0.295

0.196

626-00000  
 

201,790.830.491

80,551.94

1.000

L S 

410,979.29000

0365 Public Information Management (Tier III) 132.000

35.000

626-01113  
 

10,020.00167.000

2,100.00

180.000

DAY 

60.00000

0370 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

4.000

EACH

325.00000

0375 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

15.000

EACH

165.00000

0380 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

5.000

EACH

165.00000

0385 Flagging 62.500

10.000

630-00000  
 

3,153.7572.500

435.00

100.000

HOUR

43.50000

0390 Traffic Control Inspection 23.000

10.000

630-00007  
 

6,600.0033.000

2,000.00

48.000

DAY 

200.00000

0395 Traffic Control Management 57.000

25.000

630-00012  
 

48,380.0082.000

14,750.00

125.000

DAY 

590.00000

0400 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

760.00000

0405 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

330.002.000

0.00

8.000

EACH

165.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Pedestrian Barricade (ADA) 161.000

0.000

630-80340  
 

1,610.00161.000

0.00

322.000

LF  

10.00000

0415 Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

942.5014.500

0.00

48.000

EACH

65.00000

0420 Construction Traffic Sign (Panel Size B) 18.500

0.000

630-80342  
 

1,517.0018.500

0.00

37.000

EACH

82.00000

0425 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

1,087.500.500

0.00

4.000

EACH

2,175.00000

0430 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

500.000

DAY 

55.00000

0435 Drum Channelizing Device 17.000

0.000

630-80360  
 

748.0017.000

0.00

100.000

EACH

44.00000

0440 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

60.00000

0445 Traffic Cone 122.500

0.000

630-80380  
 

1,592.50122.500

0.00

300.000

EACH

13.00000

0450 Night Work Lighting 0.500

0.170

632-00000  
 

20,100.000.670

5,100.00

1.000

L S 

30,000.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22476-BID    ESTIMATE RUN 10/07/2021

PROJECT: C0821-109                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

05:44:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0470 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

2,000.000

F A 

1.00000

0475 F/A Erosion Control 8,604.050

0.000

700-70380  
 

8,604.058,604.050

0.00

18,000.000

F A 

1.00000

0500 ABC (CL 6) CO No. 3 MCR LI No. 1 0.000

13.000

304-06007  
 

2,080.0013.000

2,080.00

13.000

CY  

160.00000

0505 F/A Pedestrian Push Button Post Base Modification / 0.000

1,674.230

700-70034  
 

1,674.231,674.230

1,674.23

1,674.230

F A 

1.00000

CAT 1,586,885.11392,259.722,549,046.93CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 1) 0.580

0.140

620-00001  
 

15,487.200.720

3,011.40

1.000

EACH

21,510.00000

0490 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

24,650.00000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

CAT 22,687.203,011.4028,710.00CURRENT AMT0400 $ $ $

$ 1,609,572.31395,271.12$2,577,756.93$CURRENT AMTPROJECT TOTAL


